Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

Portfolio scope: All projects · Selected projects: 14

WEEKLY PROGRESS GAIN	PROJECTS PROGRESSED	CURRENT COMPLETION	PROJECT HEALTH
+1.5pp	**14**	**40.3%**	● On Track **5**
14 comparable projects	of 14 comparable	Portfolio, latest observation	▲ At Risk **5**
			■ Critical **4**

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic PM 1	15%		▲ +1pp	On Track
Synthetic Project 10	Synthetic PM 10	17%		▲ +1pp	On Track
Synthetic Project 11	Synthetic PM 11	28.5%		▲ +1.5pp	At Risk
Synthetic Project 12	Synthetic PM 12	40%		▲ +2pp	Critical
Synthetic Project 13	Synthetic PM 13	41%		▲ +1pp	On Track
Synthetic Project 14	Synthetic PM 14	52.5%		▲ +1.5pp	At Risk
Synthetic Project 2	Synthetic PM 2	26.5%		▲ +1.5pp	At Risk
Synthetic Project 3	Synthetic PM 3	38%		▲ +2pp	Critical

Portfolio Delivery Performance · Continued

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 4	Synthetic PM 4	39%		▲ +1pp	On Track
Synthetic Project 5	Synthetic PM 5	50.5%		▲ +1.5pp	At Risk
Synthetic Project 6	Synthetic PM 6	62%		▲ +2pp	Critical
Synthetic Project 7	Synthetic PM 7	63%		▲ +1pp	On Track
Synthetic Project 8	Synthetic PM 8	74.5%		▲ +1.5pp	At Risk
Synthetic Project 9	Synthetic PM 9	16%		▲ +2pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Figures reflect this report's scope and project selection, which can differ from the on-screen Delivery Trends page.