Portfolio Overview

PORTFOLIO HEALTH & FOCUS


Management focus

Escalation required

ACTIVE PROJECTS	ON TRACK	AT RISK	CRITICAL
6	2	2	2
Selected Overview scope	Green status	Yellow status	Red status

AVERAGE DELIVERY PROGRESS

30%



Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

WEEKLY PROGRESS GAIN
-10.6pp
5 comparable projects

PROJECTS PROGRESSED
2
of 5 comparable

CURRENT COMPLETION
36.4%
Portfolio, latest observation

PROJECT HEALTH

On Track	2
At Risk	2
Critical	2

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation Previously visible synthetic project	1
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1 Not comparable this week	Synthetic Manager 1	N/A		N/A	On Track
Synthetic Project 2	Synthetic Manager 2	0%		▼ -37pp	At Risk
Synthetic Project 3	Synthetic Manager 3	42%		0pp	Critical
Synthetic Project 4	Synthetic Manager 4	27%		▼ -20pp	On Track
Synthetic Project 5	Synthetic Manager 5	54%		▲ +2pp	At Risk
Synthetic Project 6	Synthetic Manager 6	59%		▲ +2pp	Critical

Portfolio Delivery Performance · Continued

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Some historical progress comparisons have unverified baselines and should be interpreted with caution. (3 weeks)
4. One or more calendar weeks have no report and are shown as gaps.
5. Some weeks have no baseline to compare against, so their weekly change is not shown.
6. Some projects have missing or invalid progress; they are left out of the calculations and never counted as zero.

Management Attention

RISK & MITIGATION ACTIONS

Primary risk and action pair

Risk & Mitigation Actions

PROJECT	RISK / BLOCKER	ESCALATION	PROJECT MANAGER	MITIGATION ACTIONS	CHECKPOINT
Synthetic Project 2 SYN-1	-	Monitor	Synthetic Manager 2	-	-
Synthetic Project 3 SYN-2	-	Action	Synthetic Manager 3	-	-
Synthetic Project 5 SYN-4	-	Monitor	Synthetic Manager 5	-	-
Synthetic Project 6 SYN-5	-	Action	Synthetic Manager 6	-	-