Portfolio Overview

PORTFOLIO HEALTH & FOCUS


Management focus

Escalation required

ACTIVE PROJECTS	ON TRACK	AT RISK	CRITICAL
6	2	2	2
Selected Overview scope	Green status	Yellow status	Red status

AVERAGE DELIVERY PROGRESS

47%



Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

WEEKLY PROGRESS GAIN
+2pp
6 comparable projects

PROJECTS PROGRESSED
6
of 6 comparable

CURRENT COMPLETION
46.5%
Portfolio, latest observation

PROJECT HEALTH

On Track	2
At Risk	2
Critical	2

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic Manager 1	34%		▲ +2pp	On Track
Synthetic Project 2	Synthetic Manager 2	39%		▲ +2pp	At Risk
Synthetic Project 3	Synthetic Manager 3	44%		▲ +2pp	Critical
Synthetic Project 4	Synthetic Manager 4	49%		▲ +2pp	On Track
Synthetic Project 5	Synthetic Manager 5	54%		▲ +2pp	At Risk
Synthetic Project 6	Synthetic Manager 6	59%		▲ +2pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.

Management Attention

RISK & MITIGATION ACTIONS

Primary risk and action pair

Risk & Mitigation Actions

PROJECT	RISK / BLOCKER	ESCALATION	PROJECT MANAGER	MITIGATION ACTIONS	CHECKPOINT
Synthetic Project 2 SYN-1	-	Monitor	Synthetic Manager 2	-	-
Synthetic Project 3 SYN-2	-	Action	Synthetic Manager 3	-	-
Synthetic Project 5 SYN-4	-	Monitor	Synthetic Manager 5	-	-
Synthetic Project 6 SYN-5	-	Action	Synthetic Manager 6	-	-