Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

WEEKLY PROGRESS GAIN
+2.5pp
6 comparable projects


PROJECTS PROGRESSED
5
of 6 comparable

CURRENT COMPLETION
48.3%
Portfolio, latest observation

PROJECT HEALTH
- On Track 3
- At Risk 2
- Critical 1

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed Synthetic New Project	1
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic PM 1	34%		▲ +2.5pp	At Risk
Synthetic Project 2	Synthetic PM 2	43%		▲ +2.5pp	Critical
Synthetic Project 3	Synthetic PM 3	52%		▲ +2.5pp	On Track
Synthetic Project 4	Synthetic PM 4	61%		▲ +2.5pp	At Risk
Synthetic Project 5	Synthetic PM 5	70%		▲ +2.5pp	Critical
Synthetic Project 6	Synthetic PM 6	79%		▲ +2.5pp	On Track
Synthetic Project 7	Synthetic PM 7	88%		▲ +2.5pp	At Risk
Synthetic Project 8	Synthetic PM 8	97%		▲ +2.5pp	Critical

Portfolio Delivery Performance · Continued

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 9	Synthetic PM 9	106%		▲ +2.5pp	On Track
Synthetic Project 10	Synthetic PM 10	115%		▲ +2.5pp	At Risk
Synthetic Project 11	Synthetic PM 11	124%		▲ +2.5pp	Critical
Synthetic Project 12	Synthetic PM 12	133%		▲ +2.5pp	On Track
Synthetic Project 13	Synthetic PM 13	142%		▲ +2.5pp	At Risk
Synthetic Project 14	Synthetic PM 14	151%		▲ +2.5pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Some historical progress comparisons have unverified baselines and should be interpreted with caution. (6 weeks)