
Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

WEEKLY PROGRESS GAIN	PROJECTS PROGRESSED	CURRENT COMPLETION	PROJECT HEALTH
+2.5pp	5	48.3%	3 · 2 · 1
6 comparable projects	of 6 comparable	Portfolio, latest observation	On Track · At Risk · Critical

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed Synthetic New Project	1
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic PM 1	34%		▲ +2.5pp	At Risk
Synthetic Project 2	Synthetic PM 2	43%		▲ +2.5pp	Critical
Synthetic Project 3	Synthetic PM 3	52%		▲ +2.5pp	On Track
Synthetic Project 4	Synthetic PM 4	61%		▲ +2.5pp	At Risk
Synthetic Project 5	Synthetic PM 5	70%		▲ +2.5pp	Critical
Synthetic Project 6	Synthetic PM 6	79%		▲ +2.5pp	On Track

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.

Portfolio Delivery Performance · Continued

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 7	Synthetic PM 7	88%		▲ +2.5pp	At Risk
Synthetic Project 8	Synthetic PM 8	97%		▲ +2.5pp	Critical
Synthetic Project 9	Synthetic PM 9	106%		▲ +2.5pp	On Track
Synthetic Project 10	Synthetic PM 10	115%		▲ +2.5pp	At Risk
Synthetic Project 11	Synthetic PM 11	124%		▲ +2.5pp	Critical
Synthetic Project 12	Synthetic PM 12	133%		▲ +2.5pp	On Track

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 13	Synthetic PM 13	142%		▲ +2.5pp	At Risk
Synthetic Project 14	Synthetic PM 14	151%		▲ +2.5pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.