# Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

**Portfolio scope: All projects · Selected projects: 6**

| WEEKLY PROGRESS GAIN | PROJECTS PROGRESSED | CURRENT COMPLETION | PROJECT HEALTH |
|---|---|---|---|
| **+1.5pp** | **6** | **38.5%** | ● On Track **2** |
| 6 comparable projects | of 6 comparable | Portfolio, latest observation | ▲ At Risk **2** |
| | | | ■ Critical **2** |

## Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data




## Portfolio Changes

| | |
|---|---|
| First observed | 0 |
| Confirmed completed | 0 |
| Missing observation | 0 |
| Non-comparable / ambiguous | 0 |

## Project Progress Summary

| PROJECT | PROJECT MANAGER | COMPLETION | 6-WEEK TREND | WEEKLY CHANGE | STATUS |
|---|---|---|---|---|---|
| **Synthetic Project 1** | Synthetic PM 1 | 15% | | ▲ +1pp | On Track |
| **Synthetic Project 2** | Synthetic PM 2 | 26.5% | | ▲ +1.5pp | At Risk |
| **Synthetic Project 3** | Synthetic PM 3 | 38% | | ▲ +2pp | Critical |
| **Synthetic Project 4** | Synthetic PM 4 | 39% | | ▲ +1pp | On Track |
| **Synthetic Project 5** | Synthetic PM 5 | 50.5% | | ▲ +1.5pp | At Risk |
| **Synthetic Project 6** | Synthetic PM 6 | 62% | | ▲ +2pp | Critical |

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Figures reflect this report's scope and project selection, which can differ from the on-screen Delivery Trends page.
4. One or more calendar weeks have no report and are shown as gaps.
5. Some weeks have no baseline to compare against, so their weekly change is not shown.