Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

Portfolio scope: All projects · Selected projects: 5 of 8 — This report includes selected projects only.

WEEKLY PROGRESS GAIN
+1.4pp
5 comparable projects

PROJECTS PROGRESSED
5
of 5 comparable

CURRENT COMPLETION
33.8%
Portfolio, latest observation

PROJECT HEALTH

On Track	2
At Risk	2
Critical	1

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic PM 1	15%		▲ +1pp	On Track
Synthetic Project 2	Synthetic PM 2	26.5%		▲ +1.5pp	At Risk
Synthetic Project 3	Synthetic PM 3	38%		▲ +2pp	Critical
Synthetic Project 4	Synthetic PM 4	39%		▲ +1pp	On Track
Synthetic Project 5	Synthetic PM 5	50.5%		▲ +1.5pp	At Risk

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Figures reflect this report's scope and project selection, which can differ from the on-screen Delivery Trends page.