Portfolio Overview

PORTFOLIO HEALTH & FOCUS

Management focus

Escalation required

ACTIVE PROJECTS	ON TRACK	AT RISK	CRITICAL
14	5	5	4
Selected Overview scope	Green status	Yellow status	Red status

AVERAGE DELIVERY PROGRESS

67%



Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

Portfolio scope: System projects · Selected projects: 14

WEEKLY PROGRESS GAIN	PROJECTS PROGRESSED	CURRENT COMPLETION	PROJECT HEALTH
+2pp	**14**	**66.5%**	● On Track **5**
14 comparable projects	of 14 comparable	Portfolio, latest observation	▲ At Risk **5**
			■ Critical **4**

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic Manager 1	34%		▲ +2pp	On Track
Synthetic Project 2	Synthetic Manager 2	39%		▲ +2pp	At Risk
Synthetic Project 11	Synthetic Manager 11	84%		▲ +2pp	At Risk
Synthetic Project 12	Synthetic Manager 12	89%		▲ +2pp	Critical
Synthetic Project 13	Synthetic Manager 13	94%		▲ +2pp	On Track
Synthetic Project 14	Synthetic Manager 14	99%		▲ +2pp	At Risk
Synthetic Project 3	Synthetic Manager 3	44%		▲ +2pp	Critical
Synthetic Project 4	Synthetic Manager 4	49%		▲ +2pp	On Track

Portfolio Delivery Performance · Continued

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 5	Synthetic Manager 5	54%		▲ +2pp	At Risk
Synthetic Project 6	Synthetic Manager 6	59%		▲ +2pp	Critical
Synthetic Project 7	Synthetic Manager 7	64%		▲ +2pp	On Track
Synthetic Project 8	Synthetic Manager 8	69%		▲ +2pp	At Risk
Synthetic Project 9	Synthetic Manager 9	74%		▲ +2pp	Critical
Synthetic Project 10	Synthetic Manager 10	79%		▲ +2pp	On Track

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Figures reflect this report's scope and project selection, which can differ from the on-screen Delivery Trends page.

Management Attention

RISK & MITIGATION ACTIONS

Primary risk and action pair

Risk & Mitigation Actions

PROJECT	RISK / BLOCKER	ESCALATION	PROJECT MANAGER	MITIGATION ACTIONS	CHECKPOINT
Synthetic Project 2 SYN-1	-	Monitor	Synthetic Manager 2	-	-
Synthetic Project 3 SYN-2	-	Action	Synthetic Manager 3	-	-
Synthetic Project 5 SYN-4	-	Monitor	Synthetic Manager 5	-	-
Synthetic Project 6 SYN-5	-	Action	Synthetic Manager 6	-	-
Synthetic Project 8 SYN-7	-	Monitor	Synthetic Manager 8	-	-
Synthetic Project 9 SYN-8	-	Action	Synthetic Manager 9	-	-
Synthetic Project 11 SYN-10	-	Monitor	Synthetic Manager 11	-	-
Synthetic Project 12 SYN-11	-	Action	Synthetic Manager 12	-	-
Synthetic Project 14 SYN-13	-	Monitor	Synthetic Manager 14	-	-