Portfolio Overview

PORTFOLIO HEALTH & FOCUS


Management focus

Escalation required

ACTIVE PROJECTS	ON TRACK	AT RISK	CRITICAL
6	2	2	2
Selected Overview scope	Green status	Yellow status	Red status

AVERAGE DELIVERY PROGRESS

47%



Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

Portfolio scope: System projects · Selected projects: 6

WEEKLY PROGRESS GAIN	PROJECTS PROGRESSED	CURRENT COMPLETION	PROJECT HEALTH
+2pp	**6**	**46.5%**	On Track **2**
6 comparable projects	of 6 comparable	Portfolio, latest observation	At Risk **2**
			Critical **2**

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 0	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 0	34%		▲ +2pp	On Track
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 1	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 1	39%		▲ +2pp	At Risk

Portfolio Delivery Performance · Continued

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 2	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 2	44%		▲ +2pp	Critical
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 3	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 3	49%		▲ +2pp	On Track

Project Progress Summary · Continued

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 4	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 4	54%		▲ +2pp	At Risk
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 5	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 5	59%		▲ +2pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. Figures reflect this report's scope and project selection, which can differ from the on-screen Delivery Trends page.

Management Attention

RISK & MITIGATION ACTIONS

Primary risk and action pair

Risk & Mitigation Actions

PROJECT	RISK / BLOCKER	ESCALATION	PROJECT MANAGER	MITIGATION ACTIONS	CHECKPOINT
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 1 SYN-1	-	Monitor	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 1	-	-
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 2 SYN-2	-	Action	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 2	-	-
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 4 SYN-4	-	Monitor	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 4	-	-
Synthetic international programme for manufacturing validation, customer enablement and enterprise delivery across multiple regional teams. Coordinated integration and release readiness review - Project Name Tail 5 SYN-5	-	Action	Synthetic cross-functional programme manager responsible for systems engineering, quality assurance and regional delivery coordination - Manager Tail 5	-	-