Portfolio Overview

PORTFOLIO HEALTH & FOCUS

Management focus

Escalation required

ACTIVE PROJECTS	ON TRACK	AT RISK	CRITICAL
2	0	1	1
Selected Overview scope	Green status	Yellow status	Red status

AVERAGE DELIVERY PROGRESS

70%



WEEKLY PORTFOLIO TREND

Trend signals

Last 2 reporting periods

Risk pressure

2.5 +0.5

Total risk entries; critical entries weighted 1.5×



Average progress

70% +7%

Portfolio delivery progress




Portfolio Delivery Performance

Synthetic data for preview only. Not Production data.

WEEKLY PROGRESS GAIN	PROJECTS PROGRESSED	CURRENT COMPLETION	PROJECT HEALTH
+1.8pp	**5**	**53.4%**	**1 · 2 · 2**
5 comparable projects	of 5 comparable	Portfolio, latest observation	On Track · At Risk · Critical

Weekly Progress Trend

Weekly progress gain (pp) · gaps = no comparable data



Portfolio Changes

First observed	0
Confirmed completed	0
Missing observation	0
Non-comparable / ambiguous	0

Project Progress Summary

PROJECT	PROJECT MANAGER	COMPLETION	6-WEEK TREND	WEEKLY CHANGE	STATUS
Synthetic Project 1	Synthetic PM 1	36%		▲ +2pp	At Risk
Synthetic Extremely Long Project Name For Next Generation Integrated Platform Validation…	Synthetic PM 2	39.5%		▲ +1.5pp	Critical
Synthetic Project 3	Synthetic Project Manager With A Very Long Display Name	56%		▲ +2pp	On Track
Synthetic Project 4	Synthetic PM 4	59.5%		▲ +1.5pp	At Risk
Synthetic Project 5	Synthetic PM 5	76%		▲ +2pp	Critical

1. N/A means no valid observation exists; it is never shown as zero.
2. A project that is absent from a week is reported as a missing observation, not as completed.
3. baseline unverified (6 weeks)